Unit 3 - Week 1

Course outline

How to access the portal

Week 0 : Assignment 0

Week 1

- Lecture 01 : Introduction - I
- Lecture 02 : Introduction - II
- Lecture 03 : Introduction - III
- Lecture 04 : Project Management Standards
- Lecture 05 : Life Cycle Models - I
- Lecture Material
- Quiz : Assignment 1
- Feedback for Week 1

Week 2

Week 3

Week 4

Week 5

Week 6

Week 7

Week 8

Week 9

Week 10

Week 11

Week 12

DOWNLOAD VIDEOS

Solutions

Live Session

Text Transcripts

Assignment 1

The due date for submitting this assignment has passed.
As per our records you have not submitted this assignment.

Due on 2019-08-14, 23:59 IST.

1) Which one of the following can be considered to be a job rather than a project? *1 point*

○ a) Construction of a house
○ b) A political election campaign
○ c) Buying grocery from a supermarket
○ d) A wedding

No, the answer is incorrect.
Score: 0
Accepted Answers:
c) Buying grocery from a supermarket

2) Who among the following is not a project stakeholder? *1 point*

○ a) Project manager
○ b) Customer
○ c) Project team member
○ d) Security personnel guarding the project building

No, the answer is incorrect.
Score: 0
Accepted Answers:
d) Security personnel guarding the project building

3) Managing a software development project is much harder than managing a road construction project. Which one of the following is NOT a major reason for this? *1 point*

○ a) Large sized project
○ b) Managing something that is Intangible
○ c) Managing intellectual work
○ d) Large impact of any requirements change

No, the answer is incorrect.
Score: 0
Accepted Answers:
a) Large sized project

4) Which one of the following is not a characteristic of a software development project? *1 point*

○ a) A software development project can have several non-routine tasks that involve challenge
○ b) A software development project can have several routine tasks
○ c) The resources available for a software development project are usually constrained
○ d) Every software development project has a well-defined starting point but may continue indefinitely

No, the answer is incorrect.
Score: 0
Accepted Answers:
d) Every software development project has a well-defined starting point but may continue indefinitely

5) Which one of the following statements concerning the business case for a project is false? *1 point*

○ a) It clearly states the cost that would be incurred to complete the project
○ b) It provides the benefits that are expected to accrue from undertaking the project
○ c) It presents a cost-benefit analysis
○ d) Once the business case is completed and approved by the project sponsor, the feasibility study is undertaken

No, the answer is incorrect.
Score: 0
Accepted Answers:
d) Once the business case is completed and approved by the project sponsor, the feasibility study is undertaken

6) Which one of the following is the most acceptable definition of a project? *1 point*

○ a) A series of activities
○ b) A set of activities undertaken within a defined time period in order to meet a specific set of goals/objectives within a budget.
○ c) A coordinated effort to accomplish a well-defined goal but in general can continue indefinitely
○ d) Any activity that requires human and other resources for it to proceed

No, the answer is incorrect.
Score: 0
Accepted Answers:
b) A set of activities undertaken within a defined time period in order to meet a specific set of goals/objectives within a budget.

7) Which one of the following is usually not recognized as a phase of the software project management life cycle? *1 point*

○ a) Execution
○ b) Initiation
○ c) Maintenance
○ d) Closing

No, the answer is incorrect.
Score: 0
Accepted Answers:
c) Maintenance

8) Which one of the following most closely describes the sequence of phases of a project management life cycle? *1 point*

○ a) Initiation, planning, executing, and closing.
○ b) Concept, definition, development, closure.
○ c) Initiation, definition, planning, monitoring.
○ d) Concept, definition, implementation, maintenance.

No, the answer is incorrect.
Score: 0
Accepted Answers:
a) Initiation, planning, executing, and closing.

9) Which one of the following is not a pertinent question to ask for defining the scope of a project? *1 point*

○ a) Why is the software being built?
○ b) What will be done?
○ c) When will it be done?
○ d) Who will be the project manager?

No, the answer is incorrect.
Score: 0
Accepted Answers:
d) Who will be the project manager?

10) Which one of the following is not a software service type of project? *1 point*

○ a) A software customization project
○ b) A novel antivirus software development project
○ c) A software maintenance project
○ d) A software testing project

No, the answer is incorrect.
Score: 0
Accepted Answers:
b) A novel antivirus software development project