Unit 4 - Week 2

Course outline

How to access the portal

Week 0 : Assignment 0

Week 1

Week 2

- Lecture 06 : Life Cycle Models - II
- Lecture 07 : Life Cycle Models - III
- Lecture 08 : Life Cycle Models - IV
- Lecture 09 : Life Cycle Models - V
- Lecture 10 : Life Cycle Models - VI
- Lecture Material
- **Quiz : Week 2 Assignment 2**
- Feedback for Week 2

Week 3

Week 4

Week 5

Week 6

Week 7

Week 8

Week 9

Week 10

Week 11

Week 12

DOWNLOAD VIDEOS

Solutions

Live Session

Text Transcripts

Week 2 Assignment 2

The due date for submitting this assignment has passed.
As per our records you have not submitted this assignment.

Due on 2019-08-21, 23:59 IST.

1) Which one of the following SDLC models would be suitable for use in a moderate-sized project involving customization of a student registration and grading package for academic institutions? Assume that the project would be developed by a team of experienced personnel and that the schedule for the project has been very aggressively set. ***1 point***

○ a) Spiral model
○ b) Iterative waterfall model
○ c) V model
○ d) Agile model

No, the answer is incorrect.
Score: 0

Accepted Answers:
d) Agile model

2) Which one of the following is not an agile software development methodology? ***1 point***

○ a) Extreme Programming (XP)
○ b) Scrum
○ c) Prototyping model
○ d) Lean software development

No, the answer is incorrect.
Score: 0

Accepted Answers:
c) Prototyping model

3) Members of a Scrum team are not expected to answer which one of the following questions during a daily Scrum meeting? ***1 point***

○ a) What did you do yesterday?
○ b) Why are you getting delayed?
○ c) What will you do today?
○ d) What obstacles are in your way?

No, the answer is incorrect.
Score: 0

Accepted Answers:
b) Why are you getting delayed?

4) Which one of the following is not a Sprint ceremony in Scrum? ***1 point***

○ a) Sprint planning meeting
○ b) Daily stand-up meeting
○ c) Sprint retrospective meeting
○ d) Project start up meeting

No, the answer is incorrect.
Score: 0

Accepted Answers:
d) Project start up meeting

5) Which one of the following characteristics of a moderate-sized project would indicate the suitability of the Extreme Programming (XP) model in preference to the waterfall model? ***1 point***

○ a) Stable and well understood requirements
○ b) Mission critical software
○ c) Service-oriented project
○ d) Extremely large project

No, the answer is incorrect.
Score: 0

Accepted Answers:
c) Service-oriented project

6) Which one of the following life cycle models is least similar with the waterfall model? ***1 point***

○ a) Prototyping model
○ b) V model
○ c) Spiral model
○ d) Scrum

No, the answer is incorrect.
Score: 0

Accepted Answers:
d) Scrum

7) Which one of the following is not a goal of requirements analysis? ***1 point***

○ a) Weed out ambiguities in the requirements
○ b) Weed out inconsistencies in the requirements
○ c) Weed out non-functional requirements
○ d) Weed out incompleteness in the requirements

No, the answer is incorrect.
Score: 0

Accepted Answers:
c) Weed out non-functional requirements

8) How is agility achieved in the agile model of software development? ***1 point***

○ a) Elaborate documentation
○ b) Rigorous planning
○ c) Avoidance of things that waste time
○ d) Prototype construction

No, the answer is incorrect.
Score: 0

Accepted Answers:
c) Avoidance of things that waste time

9) In the agile model, why are spikes constructed during development? ***1 point***

○ a) To explore potential solutions
○ b) To propose a common vision of what is required.
○ c) To restructure code without affecting behaviour
○ d) To construct simpler use cases

No, the answer is incorrect.
Score: 0

Accepted Answers:
a) To explore potential solutions

10) Which one of the following is false about an iteration in the agile model? ***1 point***

○ a) A new release is made at the end of each iteration
○ b) A new release may not be made at the end of some iterations
○ c) No new functionality may have been incorporated at the end of an iteration
○ d) Existing functionalities may have been enhanced at the end of an iteration

No, the answer is incorrect.
Score: 0

Accepted Answers:
b) A new release may not be made at the end of some iterations