Unit 7 - Week 5

Course outline

How to access the portal

Week 0 : Assignment 0

Week 1

Week 2

Week 3

Week 4

Week 5

- Lecture 21 : Project Estimation Techniques (Contd.)
- Lecture 22 : Project Estimation Techniques (Contd.)
- Lecture 23 : Project Estimation Techniques (Contd.)
- Lecture 24 : Project Estimation Techniques (Contd.)
- Lecture 25 : Project Estimation Techniques (Contd.)
- Lecture Materials
- Quiz : Assignment 5
- Feedback for Week 5

Week 6

Week 7

Week 8

Week 9

Week 10

Week 11

Week 12

DOWNLOAD VIDEOS

Solutions

Live Session

Text Transcripts

Assignment 5

The due date for submitting this assignment has passed.
As per our records you have not submitted this assignment.

Due on 2019-09-04, 23:59 IST.

1) Which one of the followings is an example of organic project? *1 point*

○ a. An accounting system development project
○ b. A compiler writing project
○ c. An operating system development project
○ d. A real-time database system development project

No, the answer is incorrect.
Score: 0

Accepted Answers:
a. An accounting system development project

2) Which one of the following statements is true of the COCOMO model? *1 point*

○ a. Cost is considered to be the most fundamental attribute of a software product, based on which the project size and duration are measured.
○ b. Size is considered to be the most fundamental attribute of a software product, based on which the project cost and duration are measured.
○ c. Effort is considered to be the most fundamental attribute of a software product, based on which the project size and cost are measured.
○ d. Duration is considered to be the most fundamental attribute of a software product, based on which the project size and effort are measured.

No, the answer is incorrect.
Score: 0

Accepted Answers:
b. Size is considered to be the most fundamental attribute of a software product, based on which the project cost and duration are measured.

3) In intermediate COCOMO, if modern programming practices are used, then the initial cost and effort estimates obtained by the basic COCOMO, are *1 point*

○ a. scaled downwards
○ b. scaled upwards
○ c. remained unchanged
○ d. none of the above

No, the answer is incorrect.
Score: 0

Accepted Answers:
a. scaled downwards

4) Which one of the following COCOMO estimation models considers the project as a collection of heterogeneous sub-systems? *1 point*

○ a. Basic COCOMO
○ b. Intermediate COCOMO
○ c. Detailed (Complete) COCOMO
○ d. All of the above

No, the answer is incorrect.
Score: 0

Accepted Answers:
c. Detailed (Complete) COCOMO

5) Which one of the following COCOMO II estimation levels would provide most accurate estimations? *1 point*

○ a. Application composition
○ b. Early design
○ c. Post-architecture
○ d. All COCOMO II estimation levels provide equally accurate results

No, the answer is incorrect.
Score: 0

Accepted Answers:
c. Post-architecture

6) Early design model of COCOMO II would be used *1 point*

○ a. when software is composed from existing parts
○ b. when requirements are available but design has not yet started
○ c. to compute the effort of integrating reusable components
○ d. once the system architecture has been designed and more information about the system is available

No, the answer is incorrect.
Score: 0

Accepted Answers:
b. when requirements are available but design has not yet started

7) In COCOMO II, the scale factor Architecture/risk resolution (RESL) refers to *1 point*

○ a. The degree to which there are past examples that can be consulted
○ b. The degree of flexibility that exists when implementing the project
○ c. The degree of uncertainty about requirements
○ d. None of the above

No, the answer is incorrect.
Score: 0

Accepted Answers:
c. The degree of uncertainty about requirements

8) In Halstead's software science, higher the level of a language, *1 point*

○ a. The less effort it takes to develop a program using that language.
○ b. The more effort it takes to develop a program using that language.
○ c. The same effort it takes to develop a program using that language.
○ d. None of the above

No, the answer is incorrect.
Score: 0

Accepted Answers:
a. The less effort it takes to develop a program using that language.

9) Suppose the development time of a large software product has been estimated to be one and half year. Then in order to develop the product in nine months, what will be total increase in development effort? (Use Putnam's model). *1 point*

○ a. 2 times
○ b. 4 times
○ c. 8 times
○ d. 16 times

No, the answer is incorrect.
Score: 0

Accepted Answers:
d. 16 times

10) Boehm observed that "There is a limit beyond which the schedule of a software project cannot be reduced by buying any more personnel or equipment." This limit occurs roughly at *1 point*

○ a. 25% of the nominal time estimate.
○ b. 50% of the nominal time estimate.
○ c. 75% of the nominal time estimate.
○ d. 90% of the nominal time estimate.

No, the answer is incorrect.
Score: 0

Accepted Answers:
c. 75% of the nominal time estimate.