NPTEL ONLINE CERTIFICATION COURSES



Course Name: Software Project Management

Faculty Name: Dr. Durga Prasad Mohapatra

Department : Computer Sc. & Engg. NIT Rourkela

TOPIC: Project Monitoring and Control



INDIAN INSTITUTE OF TECHNOLOGY KHARAGPUR

CONCEPTS COVERED

- Collecting progress details
- Partial Completion Reporting
- Project Review



INDIAN INSTITUTE OF TECHNOLOGY KHARAGPUR

NPTEL

Collecting progress details

Need to collect data about:

- Achievements
- Costs


A big problem: how to deal with *partial completions*

99% completion syndrome

Possible solutions:

- Control of products, not activities
- Subdivide into lots of sub-activities






Collecting the data

- As a rule, managers should try to break down long activities into more controllable tasks of one or two weeks' duration.
- Still it will be necessary to gather information about the partially completed activities and, in particular, forecasts of how much work is left to be completed.
- It can be difficult to make such forecasts accurately.
- Where there is a series of products, partial completion of activities is easier to estimate.






Collecting the data cont ...

- Counting the number of record specifications or screen layouts produced, for example, can provide a reasonable measure of progress.
- In some cases, intermediate products can be used as in-activity milestones, e.g. the first successful compilation of a program, might be considered a milestone, even though it is not a final product.






Partial Completion Reporting

- Many organizations use standard accounting systems with weekly timesheets to charge staff time to individual jobs.
- The staff time booked to a project indicates the work carried out and the charges to the project.
- It does not, however, tell the project manager what has been produced or whether tasks are on schedule.
- It is therefore common to adapt or enhance existing accounting data collection systems to meet the needs of project control.





Partial Completion Reporting cont ...

- Weekly timesheets, for example, are frequently adapted by breaking jobs down to activity level and requiring information about work done in addition to time spent.
- The next figure shows an example of a report form requesting information about likely slippage of completion dates as well as estimates of completeness.

Time Sheet

Staff John Smith Week ending 30/3/07

Rechargeable hours

Project	Activity code	Description	Hours this week	% complete	Scheduled completion	Estimated completion
P21	A243	Code mod A3	12	30	24/4/07	24/4/07
P34	B771	Document take-on	20	90	6/4/07	4/4/07

Total recharged hours	32

Non-rechargeable hours

Code	Description	Hours this week	Comment and authorization
Z99	Day in lieu	8	Authorized by RB

Total non-rechargeable hours	8

A weekly timesheet and progress review form






Partial Completion Reporting cont ...

- Other reporting templates are also possible.
- For example, rather than asking for estimates of percentage complete,
  - some managers would prefer to ask for the number of hours already worked on the task and an estimate of the number of hours needed to finish the task off.






Red/Amber/Green reporting

- One popular way of overcoming the objections to partial completion reporting is
  - to avoid asking for estimated completion dates, but to ask instead for the team members' estimates of the likelihood of meeting the planned target date.
- One way of doing this is the traffic-light method.






Red/Amber/Green reporting cont ...

This consists of the following steps:

- Identify the key (first level) elements for assessment in a piece of work.
- Break these key elements into constituent elements (second level).
- Assess each of the second-level elements on the scale
  - green for ‘on target’,
  - amber for ‘not on target but recoverable’, and
  - red for ‘not on target and recoverable only with difficulty’.
- Review all the second-level assessments to arrive at first-level assessments.
- Review first- and second-level assessments to produce an overall assessment.






Red/Amber/Green reporting

- Following completion of assessment forms for all activities, the project manager uses these as a basis for evaluating the overall status of the project.
- Any critical activity classified as amber or red will require further consideration and often leads to a revision of the project schedule.
- Non-critical activities are likely to be considered as a problem if they are classified as red, especially if all their float is likely to be consumed.





Activity Assessment Sheet


Staff Justin

Ref: IoE/P/13 Activity: Code and test module C

Week number	13	14	15	16	17	18	
Activity summary	G	A	A	R			
Component							Comments
Screen handling procedures	G	A	A	G			
File update procedures	G	G	R	A			
Housekeeping procedures	G	G	G	A			
Compilation	G	G	G	R			
Test data runs	G	G	G	A			
Program documentation	G	G	A	R			

Sample traffic light assessment






Review

- From a manager's perspective, review of work products is an important mechanism for monitoring the progress of a project and ensuring the quality of the work products.
- Every project is developed through iterations over a large number of work products such as requirements document, design document, project plan document, code etc.
- Each of these work products can have a large number of defects in them due to mistakes committed by the development team members.






Review cont …

- It is necessary to eliminate as many defects in these work products to realize a product of acceptable quality.
- Testing is an effective defect removal mechanism.
- However, testing is applicable to only executable code.
- How can the defects from the non-executable work products such as requirements document and design document be removed?
- review is a very effective technique to remove defects from all work products including code.






Review cont …

- In fact, review has been acknowledged to be more cost-effective in removing defects as compared to testing.
- Early review techniques focused on code and systematic review techniques were developed for this specific purpose.
- But over the years, review techniques have become extremely popular and have been generalized for use with other work products.






Utility of Review

- A cost-effective defect removal mechanism.
- Review usually helps to identify any deviation from standards including issues that might affect maintenance of the software.
- Reviewers suggest ways to improve the work product such as using algorithms that are more time or space efficient, specific work simplifications, better technology opportunities that can be exploited, etc.






Utility of Review cont …

- In addition to defect identification, a review meeting often provides learning opportunities to not only the author of a work product, but also the other participants of the review meeting.
  - The lessons acquired from a review meeting allows participants to avoid committing similar defects that were discussed in the review meeting and also allows them to make use of the best practices that were suggested.
- The review participants gain a good understanding of the work product under review, making it easier for them to interface or use the work product in their work.






Candidate work products for review

- All interim and final work products are usually candidates for review.
- Usually, the work products considered to be suitable candidates for review are as follows.
  - Requirements specification documents
  - User interface specification and design documents
  - Architectural, high-level, and detailed design documents
  - Test plan and the designed test cases
  - Project management plan and configuration management plan






Review Roles

- In every review meeting, a few key roles need to be assigned to the review team members.
- These roles are
  - Moderator
  - Recorder
  - Reviewer






Moderator

- Plays a key role in the review process.
- The principal responsibilities include
  - Scheduling and convening meetings
  - Distributing review materials
  - Leading and moderating the review sessions
  - Ensuring that the defects are tracked to closure.






Recorder

- The main role is to record
  - the defects found,
  - the time and
  - effort data






Reviewer

- The review team members
  - review the work product and
  - give specific suggestions to the author about the existing defects and
  - also point out ways to improve the work product.







Review Process

- Review of any work product consists of the following four important activities
  - Planning
  - Review preparation and overview
  - Review meeting
  - Rework and follow up






Review Process Model



Planning

- Once the author of the work product is ready for submitting the work for review; the project manager nominates a moderator.
- A moderator can be someone who is familiar with the work product.
- In consultation with the moderator, a project manager nominates the other members of the review team.
- Usually, the review process works best when the number of members is between five and seven.






Planning cont …

The effectiveness of review drastically reduces if there are less than three members. The review team is usually selected from the following types of project team members.

- The author of preceding work product based on which the work product under review was developed
- The member who would use the work product under review
- Peers of the author
- The authors of the work products that would interface with the work product under review

The moderator usually schedules all review meetings.






Preparation

- To initiate the review process, the moderator convenes a brief preparation meeting.
- In this meeting, copies of the work product are distributed to the review team members. The author presents a brief overview of the work product.
- The moderator highlights the objectives of the review.
- The reviewers then individually carry out review and record their observations in review logs.






Review meeting

- In this meeting the reviewer's give their comments based on the logs. The author responds to the comments.
- Other reviewers also participate in the discussion.
- The recorder scribes all the defects and points that the author agrees to and the review statistics in the form of a review log.






Rework

- The author addresses all the issues raised by the reviewers by carrying out necessary modifications to the work products and prepares a rejoinder.
- The corrected work product along with the rejoinder is circulated among all the review team members.
- In a final brief meeting, the review team members check whether all the issues scribed in the review log have been resolved satisfactorily.
- At the end of the meeting a final summary report is prepared.






Data collection

- The results of the review meetings should be properly recorded,
- The data about the time spent by the reviewers in the review activity must also be captured.
- A record of the defect data is needed for tracking defects in the project.






Data collection cont…

The different reports in which the review data are captured are as follows:

- Review Preparation Log (contains data about defects, their locations, their criticality, total time spent in doing the review)
- Review log (contains the defects that are agreed to by the author)
- Review summary report (summarizes of the review data and presents an overall picture of the review. Contains information regarding the total defects and the total time spent)






Review Process

- The model captures the sequence of the activities that need to be carried out, the input to the activities, and the output produced from the activities.






Summary

- Discussed how to collect the progress details of a project
- Explained Partial Completion Reporting method
- Presented how to carry out project review





References :

1. B. Hughes, M. Cotterell, R. Mall, *Software Project Management*, Sixth Edition, McGraw Hill Education (India) Pvt. Ltd., 2018.
2. J. Henry, *Software Project Management – A Real-World Guide to Success*, Pearson Education, 2004.
3. R. Mall, *Fundamentals of Software Engineering*, Fifth Edition, PHI Learning Pvt. Ltd., 2018.


Thank you
INDIAN INSTITUTE OF TECHNOLOGY KHARAGPUR
1951
योग कर्मसु कौशलम्
NPTEL